

Communication

Date	14 JULY 2026
Team ID	
Project Name	Smart Lender – AI-Based Loan Approval Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	GitHub + VS Code + WhatsApp	Team Members, Mentor	Review completed modules and assign new tasks
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp	Team Members	Resolve coding, database and deployment issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor / Faculty	Collect feedback and improve the project
5	Final Demo Rehearsal	Once	Google Meet / Offline	Entire Team	Verify complete project before final presentation
6	Deployment & Documentation Review	Once	GitHub + Render	Team Members	Verify deployment, documentation and final report

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Database not created on Render (SQLite table missing)	Added automatic database initialization during application startup and redeployed the project.
2	Deployment errors on Render	Added Procfile, installed Gunicorn, configured requirements.txt, and redeployed successfully.

3	Login and Registration issues	Fixed authentication logic, validated user inputs, tested registration and login successfully.
---	-------------------------------	--