

Initial Project Planning Template

Date	06 JULY 2026
Team ID	
Project Name	Smart Lender – AI-Based Loan Approval Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register using my name, email, username and password.	3	High	M. Ratna Priyanka, G. Satya Sai Gopal	01-06-2026	07-06-2026
Sprint-1	Login	USN-2	As a user, I can securely log into the application.	2	High	M. Ratna Priyanka, G. Satya Sai Gopal	01-06-2026	07-06-2026
Sprint-2	Loan Prediction	USN-3	As a user, I can enter loan details and receive an AI prediction.	5	High	M. Ratna Priyanka, G. Satya Sai Gopal	08-06-2026	15-06-2026

Sprint-2	Data Preprocessing	USN-4	As a developer, I can clean and preprocess loan data before prediction.	3	High	M. Ratna Priyanka, G. Satya Sai Gopal	08-06-2026	15-06-2026
Sprint-3	Machine Learning Model	USN-5	Train Random Forest/XGBoost model for accurate loan approval prediction.	8	High	M. Ratna Priyanka, G. Satya Sai Gopal	16-06-2026	25-06-2026
Sprint-3	Dashboard	USN-6	Display prediction results and user dashboard.	3	Medium	M. Ratna Priyanka, G. Satya Sai Gopal	16-06-2026	25-06-2026
Sprint-4	Analytics	USN-7	Show approval statistics and prediction analytics.	4	Medium	M. Ratna Priyanka, G. Satya Sai Gopal	26-06-2026	30-06-2026
Sprint-4	Deployment	USN-8	Deploy the application on Render with GitHub integration.	2	High	M. Ratna Priyanka, G. Satya Sai Gopal	01-07-2026	06-07-2026